COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/23/2004

ESTIMATE SUMMARY 13:17:08
CONTID: C14657 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14657-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 53.0 DAYS TIME ALLOW: 169 CALENDAR DAYS
SH 83/86 Resurface & Climb Ln PERCENT TIME: 31.36 ORIG TIME ALLOW: 169 CALENDAR DAYS
PROJECT NO: STA C470-026
SH 83/86 Resurface & Climb Ln
NAME OF ROAD: SH 83
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/21/2004 DATE TIME STARTED 04/15/2004
1800 NORTH TAFT DATE LET 03/18/2004 DATE WORK BEGAN
DATE AWARDED 03/30/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/30/2004 DATE ACCEPTED
FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 04/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,551,715.22 PARTICIPATING $ 826,121.06 $ 725,477.36
AWARD PROJECT AMT: $  5,191,685.47 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 14.88% TOTAL EARNINGS 826,121.06 725,477.36
FUNDS AVAILABLE: $ 4,725,594.16 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 826,121.06 725,477.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -281.70 -60.95
SECURITIES ENCUMBERED 281.70 281.70
NET EARNINGS 826,121.06 725,698.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 826,121.06 725,698.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 725,698.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 0.500
LS 0.000 0.00
12,600.00000 0.500 6,300.00
0010 202-00035  *REMOVAL OF PIPE 170.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0015 202-00037  *REMOVAL OF END SECTION 2.000 0.000
EACH 0.000 0.00
102.00000 0.000 0.00
0020 202-00090  *REMOVAL OF DELINEATOR 332.000 0.000
EACH 0.000 0.00
4.80000 0.000 0.00
0025 202-00175  *REMOVAL OF CONCRETE 1.000 1.000
LS 0.000 0.00
690.00000 1.000 690.00
0030 202-00195  *REMOVAL OF MEDIAN COVER 51.000 0.000
sy 0.000 0.00
9.75000 0.000 0.00
0035 202-00200  *REMOVAL OF SIDEWALK 72.000 0.000
sY 0.000 0.00
14.26000 0.000 0.00
0040 202-00203  *REMOVAL OF CURB AND GUTTER 373.000 0.000
LF 0.000 0.00
5.55000 0.000 0.00
0045 202-00210  *REMOVAL OF CONCRETE PAVEMENT 707.000 0.000
134 0.000 0.00
17.10000 0.000 0.00
0050 202-00220  *REMOVAL OF ASPHALT MAT 2,028.000 0.000
sy 0.000 0.00
4.25000 0.000 0.00
0055 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 14,424.000 0.000
sy 14,424.000 72,120.00

5.00000 14,424.000 72,120.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 4,500.000 422.000
SF 0.000 0.00
1.80000 422.000 759.60
0065 202-00810 *REMOVAL OF GROUND SIGN 31.000 0.000
EACH 0.000 0.00
18.20000 0.000 0.00
0070 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 0.000 0.00
675.00000 0.000 0.00
0075 202-01000 *REMOVAL OF FENCE 1,873.000 1,584.000
LF 0.000 0.00
0.80000 1,584.000 1,267.20
0080 202-04002 *CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 38,910.000 0.000
cY 11,673.000 58,365.00
5.00000 11,673.000 58,365.00
0090 203-00400 *ROCK EXCAVATION 14,822.000 0.000
cy 5,929.000 44,763.95
7.55000 5,929.000 44,763.95
0095 203-01100 *PROOF ROLLING 5.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0100 203-01500 *BLADING 40.000 0.000
HOUR 4.000 400.00
100.00000 4.000 400.00
0105 203-01550 *DOZING 10.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0110 203-01597 *POTHOLING 30.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00002 *EROSION LOG (12 INCH) 970.000 0.000
LF 0.000 0.00
4.20000 0.000 0.00
0120 208-00011 *EROSION BALES (WEED FREE) 181.000 0.000
EACH 9.000 69.75
7.75000 9.000 69.75
0125 208-00020 *SILT FENCE 2,750.000 1,596.000
LF 0.000 0.00
1.00000 1,596.000 1,596.00
0130 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0135 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0140 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0145 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 0.170
LS 0.170 544.00
3,200.00000 0.340 1,088.00
0150 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 19.000 0.000
EACH 0.000 0.00
89.50000 0.000 0.00
0155 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0160 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0165 210-00810 *RESET GROUND SIGN 10.000 0.000
EACH 0.000 0.00

105.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00815 *RESET SIGN PANEL 2.000 0.000
EACH 0.000 0.00
15.50000 0.000 0.00
0175 210-00867 *RESET FIRE PREEMPTION UNIT 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0180 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0185 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0190 210-01200 *RESET END ANCHORAGE 9.000 0.000
EACH 0.000 0.00
385.00000 0.000 0.00
0195 210-02900 *RELAY RIPRAP 12.000 0.000
cY 0.000 0.00
27.50000 0.000 0.00
0200 212-00006 *SEEDING (NATIVE) 15.000 0.000
ACRE 0.000 0.00
470.00000 0.000 0.00
0205 212-00047 *SOIL PREPARATION (SPECIAL) 15.000 0.000
ACRE 0.000 0.00
2,200.00000 0.000 0.00
0210 213-00002 *MULCHING (WEED FREE HAY) 20.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0215 213-00061 *MULCH TACKIFIER 4,000.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0220 213-00100 *SOIL BINDER 3.000 0.000
ACRE 0.000 0.00

210.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 465.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
0230 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 17,050.000 0.000
sy 0.000 0.00
1.10000 0.000 0.00
0235 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0240 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 2,881.000 0.000
cY 0.000 0.00
22.50000 0.000 0.00
0245 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,186.000 0.000
TON 18.140 1,297.01
71.50000 18.140 1,297.01
0250 403-09110 *STONE MASTIC ASPHALT 14,737.000 0.000
TON 0.000 0.00
45.25000 0.000 0.00
0255 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 42,788.000 1,538.860
TON 11,055.780  331,673.40
30.00000 12,594.640 377,839.20
0260 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 29,543.000 0.000
TON 0.000 0.00
36.25000 0.000 0.00
0265 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 34,392.000 203.000
GAL 1,879.000 1,597.15
0.85000 2,082.000 1,769.70
0270 412-00900 *CONCRETE PAVEMENT (9 INCH) 2,805.000 0.000
SY 0.000 0.00
31.25000 0.000 0.00
0275 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 4,311.000 0.000
sy 0.000 0.00
1.05000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 420-00500 *GEOTEXTILE (PAVING) 121,117.000 0.000
sy 0.000 0.00
0.50000 0.000 0.00
0285 503-00036 *DRILLED CAISSON (36 INCH) 19.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0290 506-00209 *RIPRAP (9 INCH) 1,380.000 0.000
cy 0.000 0.00
36.90000 0.000 0.00
0295 507-00000 *CONCRETE SLOPE AND DITCH PAVING 3.900 0.000
cY 0.000 0.00
440.00000 0.000 0.00
0300 601-01000 *CONCRETE CLASS B 88.800 0.000
cy 0.000 0.00
555.00000 0.000 0.00
0305 601-03030 *CONCRETE CLASS D (BOX CULVERT) 7.500 7.500
cY 0.000 0.00
370.00000 7.500 2,775.00
0310 601-06150 *CONCRETE (PATCHING) 341.000 341.000
SF 0.000 0.00
46.00000 341.000 15,686.00
0315 602-00000 *REINFORCING STEEL 1,391.000 64.000
1B 0.000 0.00
0.95000 64.000 60.80
0320 603-10180 *18 INCH CORRUGATED STEEL PIPE 24.000 0.000
LF 0.000 0.00
44.00000 0.000 0.00
0325 603-10240 *24 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 10.000 600.00
60.00000 10.000 600.00
0330 603-10300 *30 INCH CORRUGATED STEEL PIPE 28.000 0.000
LF 10.000 780.00

78.00000 10.000 780.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-10480 *48 INCH CORRUGATED STEEL PIPE 20.000 0.000
LF 20.000 2,330.00
116.50000 20.000 2,330.00
0340 603-10720 *72 INCH CORRUGATED STEEL PIPE 30.000 0.000
LF 30.000 6,150.00
205.00000 30.000 6,150.00
0345 603-30018 *18 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
205.00000 0.000 0.00
0350 603-30024 *24 INCH STEEL END SECTION 5.000 0.000
EACH 1.000 285.00
285.00000 1.000 285.00
0355 603-30030 *30 INCH STEEL END SECTION 3.000 0.000
EACH 0.000 0.00
405.00000 0.000 0.00
0360 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0365 604-30020 *MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 1.000 3,650.00
3,650.00000 1.000 3,650.00
0370 605-82100 *PIPE EDGE DRAIN 800.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0375 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 0.000 0.00
875.00000 0.000 0.00
0380 607-00005 *END POST 2.000 0.000
EACH 0.000 0.00
123.00000 0.000 0.00
0385 607-00010 *CORNER AND LINE BRACE POST 10.000 0.000
EACH 0.000 0.00

165.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,871.000 0.000
LF 0.000 0.00
1.35000 0.000 0.00
0395 607-11525 *FENCE (PLASTIC) 603.000 603.000
LF 0.000 0.00
2.25000 603.000 1,356.75
0400 608-00000 *CONCRETE SIDEWALK 12.000 0.000
sy 0.000 0.00
28.35000 0.000 0.00
0405 608-00010 *CONCRETE CURB RAMP 80.000 0.000
SY 0.000 0.00
107.00000 0.000 0.00
0410 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,740.000 0.000
LF 0.000 0.00
9.80000 0.000 0.00
0415 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 108.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0420 609-40011 *CURB TYPE 4 (SECTION M) 516.000 0.000
LF 0.000 0.00
4.50000 0.000 0.00
0425 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,336.000 0.000
SF 0.000 0.00
3.25000 0.000 0.00
0430 612-00001 *DELINEATOR (TYPE 1I) 276.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0435 612-00002 *DELINEATOR (TYPE II) 84.000 0.000
EACH 0.000 0.00
11.50000 0.000 0.00
0440 612-00003 *DELINEATOR (TYPE III) 28.000 0.000
EACH 0.000 0.00

12.50000 0.000 0.00
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PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
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0445 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0450 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0455 613-07034 *PULL BOX (24"X36"X18") 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0460 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
1,250.00000 0.000 0.00
0465 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0470 614-00011 *SIGN PANEL (CLASS I) 177.000 0.000
SF 0.000 0.00
11.40000 0.000 0.00
0475 614-00012 *SIGN PANEL (CLASS II) 146.000 0.000
SF 0.000 0.00
13.25000 0.000 0.00
0480 614-00013 *SIGN PANEL (CLASS III) 38.000 0.000
SF 0.000 0.00
16.10000 0.000 0.00
0485 614-01502 *STEEL SIGN POST (2 INCH ROUND) 190.000 0.000
LF 0.000 0.00
7.15000 0.000 0.00
0490 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 180.000 0.000
LF 0.000 0.00
18.80000 0.000 0.00
0495 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 5.000 0.000

80) (GD STUB
EACH 0.000 0.00

130.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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0500 614-70117 *PEDESTRIAN SIGNAL FACE (16) 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0505 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 7.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0510 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0515 614-72860 *PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0520 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0525 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,800.00000 0.000 0.00
0530 617-00018 *18 INCH CULVERT PIPE 43.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0535 617-00024 *24 INCH CULVERT PIPE 170.000 0.000
LF 0.000 0.00
48.00000 0.000 0.00
0540 625-00000 *CONSTRUCTION SURVEYING 1.000 0.170
LS 0.000 0.00
30,000.00000 0.170 5,100.00
0545 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 50,280.50
100,561.00000 0.500 50,280.50
0550 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 625.00

2,500.00000 0.250 625.00
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0555 627-00005 *EPOXY PAVEMENT MARKING 300.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0560 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 663.000 55.000
GAL 608.000 18,240.00
30.00000 663.000 19,890.00
0565 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 3,126.000 0.000
LINE)
SF 0.000 0.00
7.50000 0.000 0.00
0570 630-00000 *FLAGGING 2,800.000 0.000
HOUR 443.000 10,189.00
23.00000 443.000 10,189.00
0575 630-00007 *TRAFFIC CONTROL INSPECTION 36.000 0.000
DAY 15.000 750.00
50.00000 15.000 750.00
0580 630-00012 *TRAFFIC CONTROL MANAGEMENT 133.000 0.000
DAY 18.000 5,400.00
300.00000 18.000 5,400.00
0585 630-00015 *UNIFORMED TRAFFIC CONTROL (COORDINATION) 0.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0590 630-80001 *FLASHING BEACON (PORTABLE) 8.000 0.000
EACH 4.000 2,900.00
725.00000 4.000 2,900.00
0595 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0600 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 0.000
EACH 2.000 150.00
75.00000 2.000 150.00
0605 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 0.000
EACH 25.000 2,500.00
100.00000 25.000 2,500.00
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0610 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 540.00
135.00000 4.000 540.00
0615 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 128.000 0.000
SF 64.000 992.00
15.50000 64.000 992.00
0620 630-80355 *PORTABLE MESSAGE SIGN PANEL 6.000 0.000
EACH 2.000 12,500.00
6,250.00000 2.000 12,500.00
0625 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 0.500 575.00
1,150.00000 0.500 575.00
0630 630-80360 *DRUM CHANNELIZING DEVICE 300.000 0.000
EACH 46.000 2,070.00
45.00000 46.000 2,070.00
0635 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 50.000 0.000
EACH 2.000 94.00
47.00000 2.000 94.00
0640 630-80370 *CONCRETE BARRIER (TEMPORARY) 300.000 140.000
LF 0.000 0.00
18.00000 140.000 2,520.00
0645 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 60.000 720.00
12.00000 60.000 720.00
0650 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 1.000 3,200.00
3,200.00000 1.000 3,200.00
0655 700-70010 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0660 700-70011 F/A PARTNERING 5,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 174,195.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70025 F/A QUALITY INCENTIVE PAYMENT 41,899.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70033 F/A VIDEO TAPING CLEAN/INSPECT EXPANSION JOINT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70310 F/A LANDSCAPING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70320 F/A SPRINKLERS RESET SPRINKLER SYSTEM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0705 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,890,984.72 $ 636,350.76$ 722,994.46

CAT NO0201 SPECIAL SAFETY

0715 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 1,540.000 0.000
LF 0.000 0.00

2.45000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SPECIAL SAFETY

0720 202-01300 *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0725 210-01130 *RESET GUARDRAIL TYPE 3 225.000 0.000
LF 0.000 0.00
9.40000 0.000 0.00
0730 210-04200 *ADJUST GUARDRAIL 2,112.000 0.000
LF 0.000 0.00
1.55000 0.000 0.00
0735 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,140.000 0.000
LF 0.000 0.00
12.30000 0.000 0.00
0740 606-00700 *GUARDRAIL TYPE 7 400.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0745 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 61.000 0.000
EACH 0.000 0.00
1,170.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 305,353.60 $ 0.00$ 0.00

CAT NO0300 STRUCTURE G-17-AO

0750 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,427.000 0.000
SY 2,427.000 12,135.00
5.00000 2,427.000 12,135.00
0755 210-04030 *MODIFY GUARDRAIL 653.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0760 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 153.000 0.000
TON 0.000 0.00
36.25000 0.000 0.00
0765 420-00500 *GEOTEXTILE (PAVING) 1,438.000 0.000
sy 0.000 0.00
0.50000 0.000 0.00

CAT 0300 CURRENT AMT $ 35,704.75 $ 12,135.00% 12,135.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE G-17-BN
0770 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,195.000 0.000
sy 1,195.000 5,975.00
5.00000 1,195.000 5,975.00
0775 210-04030 *MODIFY GUARDRAIL 131.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0780 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 35.000 0.000
TON 0.000 0.00
36.25000 0.000 0.00
CAT 0301 CURRENT AMT 10,715.25 $ 5,975.00$ 5,975.00
CAT NO0302 STRUCTURE G-17-BR
0785 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,023.000 0.000
sy 1,799.000 8,995.00
5.00000 1,799.000 8,995.00
0790 202-00520 *REMOVAL OF EXPANSION JOINT MATERIAL 0.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0795 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 326.000 0.000
TON 0.000 0.00
36.25000 0.000 0.00
0800 518-00000 *BRIDGE COMPRESSION JOINT SEALER 0.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
CAT 0302 CURRENT AMT 26,932.50 $ 8,995.00$ 8,995.00
CAT NOO0303 RETAINING WALL G-17-0
0805 206-00000 *STRUCTURE EXCAVATION 846.000 0.000
cY 846.000 7,698.60
9.10000 846.000 7,698.60
0810 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,012.000 0.000
cy 0.000 0.00
20.55000 0.000 0.00
0815 206-01750 *SHORING 1.000 0.000
LS 0.000 0.00
12,600.00000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 RETAINING WALL G-17-0

0820 601-03050 *CONCRETE CLASS D (WALL) 308.500 0.000
cy 103.800 33,216.00
320.00000 103.800 33,216.00
0825 601-40301 *STRUCTURAL CONCRETE COATING 4,620.000 0.000
SF 0.000 0.00
0.35000 0.000 0.00
0830 602-00020 *REINFORCING STEEL (EPOXY COATED) 46,804.000 0.000
1B 24,924.000 12,462.00
0.50000 24,924.000 12,462.00
0835 606-10700 *BRIDGE RAIL TYPE 7 221.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0840 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 55.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 175,270.20 $ 53,376.60 S 53,376.60

CAT NO0304 RETAINING WALL G-17-P

0845 206-00000 *STRUCTURE EXCAVATION 950.000 0.000
cy 950.000 8,645.00
9.10000 950.000 8,645.00
0850 206-00100 *STRUCTURE BACKFILL (CLASS 1) 700.000 0.000
cY 0.000 0.00
20.55000 0.000 0.00
0855 601-03050 *CONCRETE CLASS D (WALL) 162.000 0.000
cy 0.000 0.00
320.00000 0.000 0.00
0860 601-40301 *STRUCTURAL CONCRETE COATING 1,702.000 0.000
SF 0.000 0.00
0.35000 0.000 0.00
0865 602-00020 *REINFORCING STEEL (EPOXY COATED) 27,077.000 0.000
1B 0.000 0.00

0.50000 0.000 0.00
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PCN: 14657-BID ESTIMATE RUN 06/23/2004
PROJECT: STA C470-026 ESTIMATE NO: 0002 13:17:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 RETAINING WALL G-17-P

0870 607-53161 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 150.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 92,754.20 $ 8,645.00$ 8,645.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0875 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,500.00000 1.000 7,500.00
0880 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0885 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 14,000.00 $ 0.00$ 14,000.00

PROJECT TOTAL CURRENT AMT $ 5,551,715.22 $ 725,477.36 % 826,121.06



